
U.S. ENVIRONMENTAL PROTECTION AGENCY

POLLUTION REPORT

I. HEADING

Date: November 3, 1997
Subject: Durako Paint, Detroit, Wayne County, Michigan
From: Dave Anderson, OSC, U.S. EPA, RSI, Grosse lie,

Michigan
To:

P. Nadeau Attn: K. Mould, USEPA, OSWER,Wash.D.C..(VIA LAN)

R. Karl, Chief, ERD, Chicago, IL (VIA LAN)
B. Messenger, Chief, ESS, Chicago, IL (VIA LAN)
M. Sensing, ESS, Chicago, IL (VIA LAN)
J. El-Zein, Chief, RSI, Grosse He,MI (VIA LAN)
B. Beauchamp, ORC, Chicago, IL (VIA LAN)
T, Lesser, OPA, Chicago, IL (VIA LAN)
C. Allen, OPA, Chicago, IL (VIA LAN)
R. Spaulding, MDEQ, Livonia, MI (E-MAIL)
S. Lile, Dept of Env, Detroit, MI (FAX: 313-224-1547)

Duty Officer, NRC, Washington D.C (E-MAIL)
D. Henne, Department of Interior (E-MAIL)
L-:. J. Flynn, USCG AST, Fort Dix, NJ (E-MAIL)

POLREP No.: POLREP 2

II. BACKGROUND

Site No.: B510
Response Authority: CERCLA
CERCLIS No.: MID 005 326 673
NPL Status: No
Start Date: October 14, 1997
Demobilization Date: N/A
Completion Date: N/A

III. SITE INFORMATION

A. Incident Category Time Critical Removal Action at an
inactive paint production facility.

B. Site Description and Location

1 Site location



The Durako Paint site, a former paint manufacturing
facility, is located at 6315 East 7 Mile Road, Detroit,
Wayne County, Michigan (42°26'1.7" North, 83°2'19.8" West).
The site consists of two properties. The first property,
located at 6315 East 7 Mile Road is approximately 21,000
square feet in area (210 feet by 100 feet).

The second property, located approximately 250 feet north of
the building property, is situated on the east side of Filer
Street. Both parcels of the site are located in a mixed
industrial/ residential area of Detroit.

Please refer to the initial POLREP for more detailed
information.

IV. RESPONSE INFORMATION

A. Situation

1. Current situation

Approximately 780 waste drums have been staged on site.
Documentation, sample collection, and hazcatting is being
conducted. Disposal arrangements have been initiated for
waste drums.

2. Removal activities to date

On 10-27-97, sampling of drums continues, to be used for
hazcatting and disposal purposes.

On 10-28-97, sampling of drums continues. Drums are moved
in the building to the staging areas inside and outside of
the building. Triple-stacked drums are broken down and
staged.

On 10-29-97, triple-stacked drums continue to be broken down
and staged in the building. Drum numbering is initiated.

On 10-30-97, debris from the yard area is cleared. Staged
drums are sampled for hazcatting and disposal purposes.

On 10-31-97, staged drums are sampled for hazcatting and
disposal purposes.



On 11-1-97, staged drums are sampled for hazcatting and
disposal purposes.

On 11-2-97, hazcatting of waste samples continues.

B. Planned Removal Activities and Next Steps

1. Continue staging and sampling drums for enforcement
documentation and hazcatting.

2. Begin waste disposal profiling and bid process.

3. Initiate transportation and disposal of waste drums

C. Kev Issues

V.

Arrangements have been made to have 40 drums of usable paint
product shipped back to it's manufacturer. Dupont will pick
up the drums of "Silver-Met" on November 4, 1997. The drums
were inspected on site to insure that the material was the
product as claimed.

COST INFORMATION

Costs as of 11-1-97.

Budgeted Remaining

U.S. EPA
DIRECT $ 47,520
INDIRECT $ 93,600

START
ERCS
USCG

$ 160,000
$ 900,000
$ 60,000

$1,261,120

$ 4,193.04
$ 9,084.91

$ 8,973.43
$129,214.18
$ 6,854.50

$158,320.06

Percent: of project funds remaining = 87.4%

$
$

43,326.96
84, 515.09

$ 151,026.57
$ 770,785.82
$ 53,145.50

$1,102,799.94

NOTE: The above accounting of expenditures is an estimate based
on figures known to the OSC at the time this report was written.
The OSO does not necessarily receive specific figures on final
payments made to any contractor(s). Other financial data, which
the OSC must rely upon, may not be entirely up-to-date. The cost



accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

To date, 210 cubic yards (7 roll-off boxes) of non-hazardous
debris have been shipped to the Arbor Hills Landfill in
Northville, Michigan for disposal.


